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CCR No. 97-0751A Logged Date 5 / 2 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B0, B1 Change Class I I

Title (description) ISS  L4 Requirements Updates

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New Baseline

Problem

〈 Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s)
and/or DID 304 rejection letter comments.

〈 Revision. A deletes Rel. A L4 C-ISS-01360, modifies release attribute and segment_allocatin for ESN-1367#B,
and incorporate minor text changes to C-ISS-01370 and C-ISS-01380.

Proposed Solution
〈 Requirement and/or link modifications and/or release attribute changes are made as warranted. For  non-allowable

attribute values use: `unverified`  for acceptance and system verification status (RBRs); ‘unverified ’for verification
status (L4s) ; and `approved ` for L4 status. Data reflects RTM 4/18/97.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O

Procurement QO x Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Ali Rezaiyan (signed)  Ali Rezaiyan     5/9/97
Signature Date

Office SMO Office Manager (signed)  Edward Nicosia    for    F. Davarya    5/9/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Farzad Davarya       5/12/97
Signature Date
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